

Risk Register

Project Name	Project Manager	Date
P228: Computer vision solutions for offside monitoring in rugby	Elizaveta Zheltova	01/03/2025

Last Reviewed	27/04/2025
---------------	------------

Risk Management Likelihood Criteria

Likelihood	Likelihood Criteria
Almost Certain	81 – 100% - will definitely happen
Likely	61 – 80% - will probably happen
Possible	41 – 60% - might happen
Unlikely	21 – 40% - not expected to happen
Rare	0 – 20% - almost never to happen

Risk Management Impact Criteria

Impact	Likelihood Criteria
Severe	Significant impact on project progression. Consequences can be managed with major readjustments to project scope and resource allocation under supervision from teaching staff and client.
Major	Major impact on project progression. Consequences can be managed by readjusting project scope and requirements, as well as additional resources under supervision from teaching staff and client.
Moderate	Some impact on project progression. Consequences can be managed with moderate additional resources and a consultation with teaching staff and client.
Minor	Limited impact on project progression. Consequences can be managed with limited additional resources or managerial effort from project manager.
Insignificant	Almost no impact on project progression. Consequences can be managed by team members at no extra cost.

Risk Management Matrix

RISK MATRIX	Impact					
Likelihood		Insignificant	Minor	Moderate	Major	Severe
	Almost Certain	Medium	High	Very High	Very High	Very High
	Likely	Medium	High	High	Very High	Very High
	Possible	Low	Medium	High	High	Very High
	Unlikely	Low	Low	Medium	Medium	High
	Rare	Low	Low	Low	Low	Medium

Risk Registry

Risk Name	Risk Statement			Risk Assessment			Risk Treatment
	Cause	Event	Consequence	Impact	Likelihood	Rating	Mitigation Strategies
Missed Deadline	Poor time management and work delegation. Technical difficulties.	Project runs behind schedule.	Partners may lose time, money and resources. Tasks are not delivered on time.	Minor	Rare	Low	Set soft deadlines to prepare deliverables in advance. Alert stakeholders in advance. Delegate work according to team availabilities to maximize productivity.
Unplanned or Additional Work	Readjusting features after trial and error. Adjustments after client feedback.	Certain features may not get implemented.	To meet minimum viable product, may need to sacrifice quality for quantity.	Moderate	Possible	High	Establish scope with project partners. Clearly communicate the realistic time, cost and quality concerns if additional work is required.
Lack of Communication Between Team Members	Team members are busy. Team members forget.	Members are unaware of their progress or requirements.	May lead to confusion of project scope and deliverables.	Insignificant	Possible	Low	Clearly set out communication guidelines in team contract. Establish accessible communication channels. Set specific times for meetings.
Lack of Communication From Client	Client is busy with. Client is away on work trip.	Team unable to clarify or update on project progress and changes.	Client is unaware of changes made. May be unhappy with work.	Moderate	Possible	High	Establish accessible communication channels. Establish communication deadlines. Keep updates in writing for evidence.
Team Member Sickness	Team members are feeling unwell.	Unable to complete assigned work on time.	Tasks may run behind schedule (if not delegated).	Insignificant	Possible	Low	Redistribute work amongst available team members. Factor in extra time into sprint plans to allow for any delays in the project.
Losing Project Work	Damage to computer or shared drive.	Project files are lost, and work	Project behind schedule. Partner loses time	Major	Unlikely	Medium	Backup work in multiple locations. Share work in OneDrive, so other

		needs to be redone.	and resources.				team members have back-ups.
Lack of Skill in Team Members	Members are unfamiliar with coding environment	Need to take time to learn and apply skills e.g. YouTube.	Tasks take longer to complete, accounting for time to learn skills.	Moderate	Unlikely	Medium	Promote knowledge acquisition. Utilize available resources to gain knowledge. Seek expert feedback
Bullying or Harassment	Emotional, mental and physical harm.	Declined motivation . Fear. Member may want to switch team.	Unproductive team cooperation . Tasks may run behind, costing client resources.	Minor	Rare	Low	Uphold respectful and proper relations with coworkers. Understand protocol for reporting bullying or harassment.
Team Member Burnout	Overscheduling and clashes with assignments	Tensions within the team. Work being left to the last minute.	Project may run behind schedule. Quality may be compromised.	Insignificant	Unlikely	Low	Clearly define project scope and deliverables for each sprint. Complete work by the soft deadline to prevent working late.
Misuse of Time	Working on tasks of lower priority.	Confusion regarding expectations.	Must have features don't get implemented. Deadlines not met.	Moderate	Unlikely	Medium	Prioritize 'must have' tasks. Stick to preplanned schedule, unless otherwise advised due to special circumstances. Clear and consistent communication.
Incompatibilities	Misalignment in skill set, incorrect use of or incorrect platform and database.	Work doesn't meet client expectations/ incompatible with client systems.	Client is unable to access code with their systems. Client is confused about implementation.	Major	Rare	Low	Clearly define scope and requirements. Determine software/hardware requirements prior to starting project. Assign tasks to team members with sufficient capabilities.
Data Being Stolen	Hackers. Leaving work out in public space or accessing on public computers.	Compromises the integrity of partner company and privacy of its members/ client.	Loss of reputation and revenue. Loss of company data.	Severe	Unlikely	High	Follow all privacy protocols. Backup project and data. Discuss privacy and access restrictions with partner prior to project commencing.

Data Being Misused	Sending sensitive data to competitors or over non-company channels.	Privacy breaches	Puts client at a competitive disadvantage. Compromises privacy of company members.	Major	Rare	Low	Follow privacy protocols. Don't use public computers when working with company's data. Information shouldn't be disclosed to uninvolved parties or used for personal reasons.
Data Unavailability	Limited data provided by client. Limited perspectives reflected in data.	Non-diverse or biased data leading to inaccurate model predictions.	Final solution produces unexpected or inconsistent results.	Moderate	Unlikely	Medium	Use data from a diversity of matches and teams. Explore the possibility of using different angles.
Integration With Existing Systems	Using incompatible software during solution building.	Problems integrating systems with client's current software.	Client is unable to use solution created.	Major	Rare	Low	Research and plan for integration early in the project. Understand client requirements and existing systems
Changing Project Requirements	Client changes requirements. Unforeseen constraints require adjustments.	Changing requirements can lead to a misalignment in what is needed.	Solution produced doesn't meet or satisfy the work that it needs to do for the client.	Major	Unlikely	Medium	Ensure strong and consistent communication with industry partner. Establish clear goals and requirements
Natural Disaster	Flooding, cyclones, bushfires, power outages, storms.	Loss of power, flooding, destruction of home and emotional unavailability.	Tasks when be pushed back and not completed on time.	Minor	Unlikely	Low	Ensure team members are safe first and foremost. Keep all relevant parties (clients) updated. Re-evaluate due dates and the work that can be finalized.