

Communication Plan

ID	What	Who (audience)	How	When	Why	Responsible
1	Sprint Progress Review	Project Team	Messenger	Weekly (daily if urgent)	Monitor progress on user story deadlines, including managing delays. Showcase completed work. Collaborate on challenges, solutions and tasks that need the involvement of multiple roles or skillsets. Adjust sprints based on project scope, client requests, resource restraints and team availability	Project Manager
2	Project Status Update	Client	Zoom or In-Person	Fortnightly, on Fridays at 10am	Update client on project progress. Receive feedback and discuss any necessary adjustments.	Project Team
3	Performance Feedback	Client	Email	Fortnightly	Ask for client feedback by completing feedback form.	Team Leader
4	Fortnightly Team Meetings	Project Team	Zoom	Fortnightly, on Tuesdays at 8.00pm	Assign tasks for the upcoming sprint. Inform colleagues of any challenges or upcoming commitments that may affect your involvement.	Project Team
5	Fortnightly Project Progress Update	Tutor	Zoom	Fortnightly, on Tuesdays at 7.45pm	Demonstrate completed work. Ask questions and raise concerns. Acquire feedback on project progress and management.	Project Team
6	Risk Identification	Project Team	Messenger	As needed	Brainstorm mitigation strategies. Inform all members of potential risks.	Project Team

7	Risk Escalation	Tutor, Client	Zoom, email	As needed	Inform of potential risks and impacts on project progression. Consult on mitigation or resolution strategies.	Project Team
8	Technical Meeting	Technical Supervisor	In person	As needed	Gain feedback, tips, and guidance on technical aspects of the project.	Project Team
9	Project and Documentation Handoff	Client	In person	TBD	Share final project code, documentation, and user guides. Conclude partnership with client.	Project Team